



Aalborg Universitet

AALBORG UNIVERSITY
DENMARK

Determining the Relationship between Direct Work and Construction Labor Productivity in North America

Four Decades of Insights

Neve, Hasse H.; Wandahl, Søren; Lindhard, Søren; Teizer, Jochen; Lerche, Jon

Published in:
Journal of Construction Engineering and Management

DOI (link to publication from Publisher):
[10.1061/\(ASCE\)CO.1943-7862.0001887](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001887)

Creative Commons License
Unspecified

Publication date:
2020

Document Version
Accepted author manuscript, peer reviewed version

[Link to publication from Aalborg University](#)

Citation for published version (APA):
Neve, H. H., Wandahl, S., Lindhard, S., Teizer, J., & Lerche, J. (2020). Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights. *Journal of Construction Engineering and Management*, 146(9), 1-9. [04020110]. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001887](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001887)

General rights

Copyright and moral rights for the publications made accessible in the public portal are retained by the authors and/or other copyright owners and it is a condition of accessing publications that users recognise and abide by the legal requirements associated with these rights.

- Users may download and print one copy of any publication from the public portal for the purpose of private study or research.
- You may not further distribute the material or use it for any profit-making activity or commercial gain
- You may freely distribute the URL identifying the publication in the public portal -

Take down policy

If you believe that this document breaches copyright please contact us at vbn@aub.aau.dk providing details, and we will remove access to the work immediately and investigate your claim.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", Journal of Construction Engineering and Management, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

Determining the relationship between direct work and construction labor productivity in North America: Four decades of insights

Hasse H. Neve¹, Søren Wandahl², Søren Lindhard³, Jochen Teizer⁴, Jon Lerche⁵

¹ Ph.D. Student, Dept. of Engineering, Aarhus Univ, Inge Lehmanns Gade 10, Aarhus 8000, Denmark, ORCID: <https://orcid.org/0000-0003-2311-3529> (Corresponding Auhtor). Email: hn@eng.au.dk

² Professor, Dept. of Engineering, Aarhus Univ, Inge Lehmanns Gade 10, Aarhus 8000, Denmark, ORCID: <https://orcid.org/0000-0001-8708-6035>. Email: swa@eng.au.dk

³ Associate Professor, Dept. of Civil Engineering, Aalborg Univ., Thomas Manns Vej 23, Aalborg 9220, Denmark, ORCID: <https://orcid.org/0000-0002-0807-5352>. Email: sml@civil.aau.dk

⁴ Associate Professor, Dept. of the Built Environment, Aarhus Univ, Inge Lehmanns Gade 10, Aarhus 8000, Denmark, ORCID: <https://orcid.org/0000-0001-8071-895X>. Email: teizer@eng.au.dk

⁵ Ph.D. Student, Dept. of Business Development and Technology, Aarhus Univ, Birk Centerpark 15, Herning 7400, Denmark, ORCID: <https://orcid.org/0000-0001-7076-9630>. Email: jon.lerche@btech.au.dk

Abstract

Labor productivity in construction has fallen behind other industries in most of the world and has declined continuously for decades in the US. To change this, the construction industry needs to know where to focus. This research aims to show how important craftsmen efficiency is for national construction labor productivity (CLP) development. Statistical analysis was used to compare craftsmen efficiency and CLP data from North America (NA) in the period 1972-2010. Craftsmen efficiency data were extracted from published work that measured direct work (DW) through work sampling, and CLP data were extracted from national databases. A statistically significant relationship between DW and CLP was established. This revealed that adding 36 seconds of DW to every work hour could yield a yearly return of 5.4 billion USD to the NA gross domestic product (GDP). Results show that more focus on activity and project level efficiency is crucial for changing the trends of national CLP. Industry leaders and policy makers now have a solid foundation for taking corrective actions for an industry plagued by low productivity.

Keywords:

Construction labor productivity, efficiency, effectiveness, direct work, work sampling

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

Introduction

Previous work in comparing labor productivity in construction with other industries has pointed out a significant difference. Examples are Canada (Harrison 2007; Nasir et al. 2014), the US (WEF and BCG 2016), and the rest of the world (MPSC 2015). To make it worse, it is reported that construction labor productivity (CLP) has been declining continuously in the US (Arditi and Mochtar 2000; Nasir et al. 2014; Teicholz et al. 2001; Teicholz 2013; WEF and BCG 2016) and internationally (Abdel-Wahab and Vogl 2011; MPSC 2015). The development in both US and Canadian CLP remains a big challenge, bearing in mind that labor cost accounts for between 20% and 50% of a construction project's cost (Buchan et al. 1991; Forsberg and Saukkoriipi 2007; Gilleard 1992; Harmon and Cole 2006; Laufer 1980; Laufer and Jenkins 1982). The big share of labor cost of the total project cost makes it a deciding factor when trying to maximize project profits (Thomas and Mathews 1986). Horner and Duff (2001) quantify the problem with a concrete example in the UK, noting that an increase of just 10% in CLP is equivalent to a saving of £1.5bn (2,16bn USD 2001 value).

Changing the declining CLP in the construction industry requires more than insights from macroeconomic CLP data. It requires deeper insights into how construction crafts spent their work time and what factors increase and decrease their efficiency. A reason is that the denominator in single-factor CLP is 'hours,' with the numerator being construction's gross domestic product (GDP). One could argue that the focus should be on increasing construction GDP instead of optimizing time usage, but as Teicholz (2013) work shows, this does not solve the problem of declining CLP, at least not in the US.

This research's objective is to explore the relationship between craftsmen efficiency on activity and project level, and CLP on national level. The purpose is to investigate how important craftsmen efficiency is and to highlight the impact of potential change. The data stems from previously published work and national CLP databases. It is anticipated that awareness of the economic potential will foster an increased construction industry focus on both efficiency and effectiveness.

Background

The background review focuses on literature and research that investigates how craftsmen work time is spent on construction sites and how the value-adding part of the work time affects CLP. The value-adding part of the work time is known as direct work (DW). It is of interest because it is a measure of efficiency and indicator of productivity. The work sampling (WS) method has been used for decades to measure direct work in the construction industry and thereby the understanding of how time is utilized (Gong et al. 2011). The WS method is a quantitative method based on direct observations, which are categorized in appropriate categories defined to match the work of interest (Terp et al. 1987).

The WS method has been refined since its first use in the construction industry, where only two categories were used: 1) DW and 2) non-productive work. Today, seven categories (Gong et al. 2011) or more (Kalsaas 2010) are used. They are integrated into both continuous improvement processes (CII 2010; Gouett et al. 2011; Hwang et al. 2018) and feedback loops designed to reveal productivity potentials (Neve et al. 2019). The only category that has not changed when using the WS method in construction is the category of DW (Gong et al. 2011). Despite the fact that the WS method has proven its ability to increase craftsmen time spent on DW in individual projects (Gouett et al. 2011; Hwang et al. 2018), WS studies conducted in the US have revealed both stagnation (Allmon et al. 2000) and decline (Gong et al. 2011) in DW levels over time.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

However, for policy makers and construction industry leaders to act and recommend the use and thereby investment in, for example, work sampling, they need to trust that an increase in DW increases CLP. Table 1 summarizes previous literature and research views on the relationship between DW and CLP.

Table 1. Views on the relationship between DW and CLP.

DW and CLP are related	DW and CLP are not related	Do not consider
N=62	N=5	N=17
(Adrian 2004; Agbulos and AbouRizk 2003; Al-Ghamdi 1995; Alinaitwe et al. 2006; Allmon et al. 2000; Baxendale 1987; Chan and Kumaraswamy 1995; Chang et al. 2015; Chitla and Abdelhamid 2003; Choy and Ruwanpura 2006; CII 2010; Da Silva 2006; Dozzi and AbouRizk 1993; Enshassi et al. 2011; Gouett 2010; Gouett et al. 2011; Hajikazemi et al. 2017; Handa and Abdalla 1989; Heinz 1984; Hewage and Ruwanpura 2006; Horner et al. 1987; Hwang et al. 2018; Jenkins and Orth 2004; Jenkins and Orth 2004; Kaming et al. 1997; Kisi 2015; Kumar et al. 2014; Lema and Price 1996; Liou and Borcharding 1986; Mani 2015; Muralidharan et al. 2018; Neve et al. 2019; Noor 1998; Oglesby et al. 1989; Olomolaiye et al. 1998; Olomolaiye et al. 1987; Parker et al. 1987; Peer 1986; Picard 2002; Pradeepkumar and Loganathan 2015; Richardson 1976; Salim and Bernold 1994; Shahtaheri 2012; Shahtaheri et al. 2015; Shehata and El-Gohary 2011; Sheikh 2016; Sheikh et al. 2017; Siriwardana et al. 2017; Skovbogaard 2017; Stathakis 1988; Stevens 1987; Strandberg and Josephson 2005; Thomas and Daily 1983; Thomas et al. 1984; Thomas and Holland 1980; Thomas et al. 1982; Thomas Jr 1981; Thune-Holm and Johansen 2006; Tsehayae and Fayek 2012; Tsehayae and Fayek 2016; Wandahl and Skovbogaard 2017; Winch and Carr 2001)	(Alarcón 1993; Handa et al. 1990; Josephson and Björkman 2013; Thomas 1991; Thomas et al. 1990)	(Björkman et al. 2010; Christian and Hachey 1995; DCAA 2012; Forsythe 2018; Gong et al. 2011; Jensen and Martiny 2016; Kalsaas 2010; Kalsaas et al. 2014; Logcher and Collins 1978; Maarof and Easeph 2017; Neve and Wandahl 2018; Nielsen and Kristensen 2002; Olomolaiye 1990; Rogge and Tucker 1982; Serpell et al. 1995; Stevenson 2011; Thomas and Mathews 1986)

Table 1 shows that most of the reviewed work views DW and CLP as a related measure, many do not address the topic, and only a few argue that DW and CLP are not related. Some research have though investigated the relationship by applying statistical methods (Table 2). Most of these studies concluded that DW and CLP are related.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

Table 2. Statistical conclusions on relationships between DW and CLP

DW and CLP are related	DW is not related to CLP
N=7	N=1
(Al-Ghamdi 1995; Handa and Abdalla 1989; Kaming et al. 1997; Liou and Borcharding 1986; Olomolaiye et al. 1987; Siriwardana et al. 2017; Thomas et al. 1984)	(Thomas 1991)

Research objective and scope definition

The challenge with the above findings is that all of the previous research addresses only DW's relationship with CLP on activity and project levels. This makes it very difficult for both policy makers and industry leaders to provide broad recommendations across the whole construction industry on using the WS method and other similar process-optimization tools. Further, not knowing whether DW measured on the activity and project levels effects CLP measured on the national level just adds to the challenge of giving industry-wide recommendations. This constitutes a gap in the current body of knowledge, and this research sets out to close this by answering the research question (RQ):

RQ: Does a statistically significant relationship exist between DW measured on the activity and project levels and CLP measured on the national level?

The RQ and its implications will be answered and exemplified based on data from selected countries in North America (NA: USA and Canada). NA is selected because the majority of identified DW values (322 out of 466, whereas one publication often contains several DW values) stems from WS studies conducted in countries on this specific continent. Of the 322 NA DW values, 313 provide data that represent NA DW development very well by giving continuous data from 1972 to 2010 from various location, project, and activity types. The remaining 144 identified DW values were obtained from WS studies conducted on other continents, including Europe (54), Asia (45), Africa (37), and South America (8), thereby making a comparative analysis very difficult.

Even though comparing national level CLP between Canada and the US is challenging due to differences in both data collection methods and available price indexes, previous research has shown that comparisons at the macro level can present general trends between countries and create valuable insights (Abdel-Wahab and Vogl 2011; Harrison 2007; Nasir et al. 2014). Comparing results of WS studies across borders is possible because the only category of interest in this research is the DW category, which for all WS studies has had a narrow definition relating only to the value-adding part of work.

Methods

The method section will firstly outline how national CLP data for the US and Canada were collected and compiled into representative CLP for NA. Secondly, the collection and quality check of data from NA WS studies is outlined, and finally, the used statistical analysis of CLP and WS data is described.

CLP data collection

CLP data for the US were collected from multiple sources since no single US entity collects and manages all data necessary for calculating CLP. Current GDP for the US construction industry came from the US Census

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

Bureau and was extracted firstly from 1972 to 1993 (CB-B 2019) and secondly from 1993 to 2010 (CB-A 2019). The US Bureau of Economic Analysis (BEA-A 2019) provided the price index used to deflate the current dollar GDP into constant 2012 USD. The price index was chosen because it covers the period of interest (1972-2010) and focuses on structures, though only from private investments. US Bureau of Labor Statistics-Current Employment Statistics (BLS 2019) was the source of total yearly hours for production and non-supervisory employees for the construction industry.

CLP data for Canada were extracted from the single source of Statistics Canada (SC 2019). Yearly 2012 constant local currency GDP 1997-2010 for the Canadian construction industry was firstly extracted (SC-A 2019). Secondly, yearly 1992 constant local currency GDP 1972-1997 was extracted (SC-B 2019). It was necessary to use the 1972-1997 data in constant 1992 local currency since neither the price index used for this table nor the original current dollar table were accessible. The relative yearly changes in construction GDP 1972-1997 was used to backtrack changes for the SC-A (2019) table enabling the creation of data for constant 2012 local currency construction GDP 1972-2010. The constant 2012 local currency Canadian GDP was converted to constant 2012 USD by using the Organisation for Economic Co-operation and Development (OECD) conversion rates of Purchasing Power Parities (OECD-A 2019). Total yearly hours for all employees in the Canadian construction industry were extracted from the tables SC-C (2019); SC-D (2019).

Continuous data from the USA and Canada were available for both countries in the period of 1972-2010, thus aggregated CLP development for North America was calculated for this period. This was done by firstly adding the constant 2012 USD construction GDP for the US and Canada together, secondly adding the yearly total hour for the US and Canada construction industry together, and thirdly taking the two added datasets of construction GDP and hours and dividing them by each other to obtain the aggregated NA CLP in constant 2012 USD per hour.

Compiling the two data sets presents challenges because the two countries use different standards for measuring CLP, which creates uncertainty that must be addressed. The challenges are firstly that Canada and the USA use different methodologies for collecting CLP (construction GDP and hours) data since Canada is part of OECD, and the US is not. Secondly, Canada has a dedicated price index for construction, which the US does not. Thirdly, when extracting data from Statistics Canada, one can extract only total hours for all employees in the whole construction industry, whereas in the US Bureau of Labor Statistics, one can choose to extract only hours used by production and non-supervisory employees. Since this research aims to understand general macro trends for NA, the above uncertainties are recognized and will be included in the discussion of results.

Collection of work sampling studies

An extensive systematic literature review addressing or applying the concept of WS in the context of construction was conducted. The purpose was, firstly, to understand how previous literature from the whole world have addressed the relationship between DW and CLP (Table 1 and 2 in introduction). Secondly, the review aimed to identify which studies from the US and Canada contained DW measurements from WS studies, which could be used for further analysis. The result of the reviews second part was 313 usable DW values, from WS studies, providing continuous data from 1972-2010. These studies are presented in results. Two additional studies were identified with data from 2013 (Tsehayae and Fayek 2016) and 2017 (Siriwardana et al. 2017) but were excluded due to the big gaps between years.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

After having collected the data, the quality of the data was scrutinized in two steps to secure a solid foundation for further analysis. First, the 313 DW values (sample) were checked for outliers through a standard deviation based strategy described by Field (2018). The test revealed that no data from the sample had to be removed. Secondly, a normality test was performed to test whether the sample represented the population. Testing the data's representation of the population is done by using the central limit theorem.

To test the normality of the 313 DW values, the following tests were done:

- 1) visual inspection of histogram, normal P-P plot, normal Q-Q plots and box plots,
- 2) skewness and kurtosis test with DW skewness of 0.216 (SE=0.138), and kurtosis of -0.587 (SE=0,275) (Cramer 2003; Cramer and Howitt 2004; Doane and Seward 2011).

The tests found the sample normally distributed, thus this research moves forward assuming that the sample represents normality and thereby the population.

The DW data points from the NA WS studies are grouped in yearly averages, providing continuous data from 1972 until 2010 with missing data points in 1990, 1993, 1996, 1999, 2001, 2005, and 2007. The missing data results from a lack of published studies in these years.

Data analysis

Data analysis will be performed to test if a relationship exists between DW measured on activity and project levels and CLP measured on a national level. The gathered data come from published literature and national databases from Canada and the US in the period from 1972 to 2010.

As outlined above, the WS data set has gaps in some years. Therefore, three different manipulations of the dataset were carried out to gain further insights into the relationship. The four datasets included one unmanipulated (raw mean values) and three manipulated:

- 1) raw mean values,
- 2) filled gaps – 3-year mean: the gaps in the dataset are filled with the mean value of the DW value on both sides of the gap, and
- 3) 2-year average for both CLP and DW. A 2-year average is the mean of, for example, 1972 and 1973, which gives one data point and so forth,
- 4) 3-year moving average: as an example, the 1975 values would be the average of 1974, 1975, and 1976 and then moving forward.

To gain insights on the four different datasets, four statistical analyses were performed in SPSS:

- 1) curve estimation with 11 equations done firstly to understand if a statistically significant relationship can be established for the four different datasets and secondly to understand which equation provides the best predictive capabilities. The 11 equations: linear, logarithmic, inverse, quadratic, cubic, compound, power, S, growth, exponential, and logistic (the linear is found best fitting, thus the introduction of the last three tests),
- 2) linear regression analysis providing a linear equation,
- 3) ANOVA analysis providing a *p*-value which reveals the statistical significance of the linear regression models' predictive capabilities, and
- 4) a t-Test enabling the calculation of 95% confidence intervals for the linear regression models coefficients.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", Journal of Construction Engineering and Management, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

Common for the two first tests are that they rely on the interpretation of the correlation coefficient (R). Previous recommendations (Cohen 1988; Cohen 1992) outline that $R=0.3$ reflect a medium effect size and research (Liu et al. 2011) have previously used $R=0.318$ as an acceptable level in the same context and with similar goals thus this research goes forward with $R=0.3$ as the minimum limit for accepting any relationship established through the statistical analysis. The R -value can be squared (R^2) to instead reflect the predictive capabilities of the independent variable in the analysis. The R^2 value corresponding to $R=0.3$ is 0.09, and hereof $R^2=0.09$ will be the lower limit acceptance reference. Further, all established relationships must have a statistical significance level above 95% ($p \leq 0.05$) to be accepted as valid.

Results

In total, 313 DW values in 23 papers from NA were identified. Of these, 9 came from Canada (Agbulos and AbouRizk 2003; Choy and Ruwanpura 2006; Christian and Hachey 1995; Da Silva 2006; Handa and Abdalla 1989; Heinz 1984; Hewage and Ruwanpura 2006; Shahtaheri 2012; Shahtaheri et al. 2015) and 14 from the US (Allmon et al. 2000; Gong et al. 2011; Gouett et al. 2011; Jenkins and Orth 2004; Liou and Borchering 1986; Logcher and Collins 1978; Oglesby et al. 1989; Picard 2002; Salim and Bernold 1994; Thomas 1991; Thomas and Daily 1983; Thomas et al. 1984; Thomas and Holland 1980; Thomas Jr 1981).

To reach this research's objective, curve estimation was done for the 4 datasets. The result of the curve estimation is the predictive capability (R^2) with the lower limit at $R^2=0.09$ and statistical significance level at 95% ($p \leq 0.05$) of each established relationship for the 11 equations. Table 3 below reveals that all analyzed relationships have an R^2 -value that is above the lower limit of $R^2=0.09$. The statistical significance test for each relationship reveals that all but four relationships are statistically significant above the 95% limit ($p \leq 0.05$). The 4 equations failing that mark were the equations inverse and S when used on the filled gaps – 3-year mean data set and quadratic and cubic when used on the 2-year average dataset.

Table 3. Curve estimations of the five datasets with 11 equations.

Data Sets		Linear	Logarithmic	Inverse	Quadratic	Cubic	Compound	Power	S	Growth	Exponential	Logistic
Raw mean values	R^2	.198	.186	.196	.203	.203	.189	.179	.163	.189	.189	.189
	p	.011	.014	.019	.037	.037	.013	.016	.022	.013	.013	.013
Filled gaps - 3-year mean	R^2	.135	.116	.096	.167	.164	.124	.107	.088	.124	.124	.124
	p	.022	.034	.055	.038	.040	.028	.042	.066	.028	.028	.028
2-year average	R^2	.238	.240	.236	.241	.241	.228	.231	.229	.228	.228	.228
	p	.029	.028	.030	.096	.095	.033	.032	.033	.033	.033	.033
3-year moving average	R^2	.199	.197	.193	.200	.200	.189	.187	.183	.189	.189	.189
	p	.004	.005	.005	.018	.018	.006	.006	.007	.006	.006	.006

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

With the above Table 3 revealing that 7 out of 11 equations can establish statistically significant relations (P) with predictive capabilities (R²) above the lower limit for all four datasets the necessary knowledge now exists to answer the RQ:

Does a statistically significant relationship exist between DW measured on the activity and project levels and CLP measured on the national level?

The unambiguous answer is, yes, a statistically significant relation does exist. To illuminate the inherent implications of the above finding, this research moves forward firstly by identifying the most appropriate equation to describe the relationship in question by analyzing each equation's capacity. The equation's capacity is evaluated regarding both overfitting and underfitting, which is a known approach from machine learning (Géron 2017; Goodfellow et al. 2016), and the results from the above Table 3 showing predictive capabilities and statistical significance levels. As Table 3 shows, all equations have very similar predictive capabilities and statistical significance levels, and therefore, the capacity will be the deciding factor. Evaluating the capacity is done in two steps. The first was by analyzing the below figure 1, showing NA CLP and DW together with linear regression lines for each dataset. In the second step, the plots from each curve estimation were reviewed (not displayed in the paper). The conclusion is clear; using equations more advanced than the linear equation will lead to overfitting, and thus the linear equation is found to be the best suited to describe the relationship between DW measured on the activity and project level and CLP measured on the national level.




Figure 1. USD per hour for NA, DW for NA and a linear regression line for both.

To investigate further the linear equation as the best choice for describing the relationship between NA CLP and DW, four linear regression analyses were done. In the regression analyses, NA DW is the independent (predictor) variable, and NA CLP is the dependent (response) variable. Table 4 presents the four linear regression analyses. A t-Test to establish the 95% confidence intervals (CI) for the predictor coefficient (a) and constant coefficient (b), the R²-values from the regression analysis and finally the ANOVA result showing the statistical significance level for each linear regression model.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", Journal of Construction Engineering and Management, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

Table 4. Regression analysis, t-Test (95% CI), and ANOVA for the relationship between DW and CLP.

Regression models	Regression model			ANOVA		
	$y=ax+b^b$	N	a (95% CI)	b (95% CI)	R^2	p-Value ^a
Raw mean values	$y=0.399x+66.679$	32	(0.1,0.699)	(54.613,82.745)	.198	.011
Filled gaps 3-year mean	$y=0.348x+70.209$	39	(0.054,0.643)	(56.450,83.968)	.135	.022
2-year average	$y=0.527x+61.937$	20	(0.060,0.995)	(40.464,83.411)	.238	.029
3-year moving average	$y=0.516x+62.605$	39	(0.172,0.860)	(46.680,78.531)	.199	.004

^a Significance level at 95%, $p \leq 0.05$

^b $y=ax+b$ means that, $x=NA$ DW values and $b=constant$

Further, the following Figure 2 shows a visual representation of the linear regression models and the original non-manipulated yearly data (raw mean values). The four linear regression analyses present a coherent picture of a solid linear relationship between NA CLP and DW. The regression analysis shows R^2 -values ranging from .135 to .238, which is far above the defined lower limit ($R^2=0.09$) and close to what Cohen (1988); Cohen (1992) have defined as a large effect size ($R^2=0.25$), with the ANOVA process revealing p -values ranging from .029 to .004, which shows that all regression models are statistically significant above the 95% level. This analysis shows that the linear regression model is suitable to describe the relationship between NA CLP and DW. In the following the economic implications of this result will be explored.

The predictive capabilities of the four regression models are now in focus to understand the economic implications of the established relationship between NA CLP and DW. The R^2 values from the above Table 4 tell us what percent of the change in the dependent (response) variable (NA CLP) the independent (predictor) variable (NA DW) can describe. As shown, the four linear regression models can describe between 13.5% and 23.8% of the changes in the NA CLP, with more than 95% statistical security for all linear regression models. The 95% confidence interval (CI) for the 5 linear regression models' coefficients reveals a predictive range for all models which match well with the plot in the below Figure 2, showing all 4 models fit well with the unmanipulated data (raw mean values).

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", Journal of Construction Engineering and Management, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>




Figure 2. NA CLP and DW data together with the four regression models and raw mean values.

To understand the predictive capabilities fully and thereby the economic implications, the regression model based on unmanipulated data is put into a real-world context of NA. This model is chosen because it provides the most realistic output since it is based on unmanipulated data. The model is:

$$\text{USD per hour} = 0.399 * \text{NA DW} + 66.679 \quad (1)$$

Using model (1), the following example will show what impact small changes in work time efficiency would have on the NA CLP and, thereby, NA construction GDP. Taking the predictor coefficient (.399) from the chosen model (1) shows that a 1 percentage point increase in NA DW values can increase the output of every worked hour by 0.399 USD (2012 value). To gain a 1 percentage point DW increase, a worker would have to spend 36 seconds more every hour or 22.2 minutes a week (37-hour work week) on DW. To understand the value these 36 seconds or 22.2 min. per week can generate, the 0.399 USD (2012 value) is multiplied by total hours for NA in 2010 (2010 is the limit of the model). This would, in 2010, have given an extra NA construction GDP of 5.4 billion 2012 USD (± 4.1 billion 2012 USD for 95% CI).

Discussion and limitations

Importance of focusing on process optimization

The results show that a linear regression model is the best to describe the relationship between NA CLP and DW in the period of 1972 to 2010. The linear regression model (1) reveals an economic potential of 5.4 billion 2012 USD (± 4.1 billion 2012 USD for 95% CI) in yearly added GDP for the NA construction industry if the NA DW level is increased by just one percentage point. Despite uncertainty in the model (1), further calculations show that even the lowest value in the 95% CI for equation (1) still contains close to 1.4 billion 2012 USD a year. Even more interesting is the other end of the 95% CI showing a potential of 9.5

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

billion 2012 USD a year. These outcomes may be conservative since previous research has found that DW on projects can be increased by several percentage points by using the work sampling method as part of an optimization process known as activity analysis (CII 2010; Gouett et al. 2011; Hwang et al. 2018).

The established relationship and identified potential can be used as an argument for both policy makers and industry leaders to invest in methods that can create more efficient, effective and in the end productive work processes for the construction industry. Methods already available is work sampling as part of the activity analysis process, lean construction methods as the Last Planner System (Ballard 2000), Location based Scheduling (Kenley and Seppänen 2010) and Integrated Project Delivery (Fischer et al. 2017), and other proven productivity practices (Caldas et al. 2015; Nasir et al. 2016).

The results are based on data from NA and are thus not directly applicable to the rest of the world. It would, however, be surprising if similar relationships do not exist between DW measured on an activity and project level and CLP measured on a national level, especially if looking towards other very similar economies as Europe and Scandinavia.

Further, a limitation that perhaps limits using the developed model (1) in the near future is its reliance on the latest or new data from NA. Since 2010 not enough work sampling studies have been published to allow the continuation of the model up until today. At least the aggregated NA CLP data for the recent years exist, and clearly show the trend of decline is continuing.

Indirect measurement of CLP

Of the investigated studies, 8 found a total of 14 relevant relationships between DW and CLP on the activity and project levels (Al-Ghamdi 1995; Handa and Abdalla 1989; Kaming et al. 1997; Liou and Borchering 1986; Olomolaiye et al. 1987; Siriwardana et al. 2017; Thomas 1991; Thomas et al. 1984) with R^2 -values ranging from 0.013 to 0.82, with most of them close to or above $R^2=0.09$, which in the method section was established as the lower limit for a usable result in this research. This reveals that DW is a good indirect measure of CLP on the activity, project, and national levels and that the predictive ability are similar on all levels.

Thomas (1991) article must in this context be addressed because he alone, based on statistical analysis concludes the opposite. Thomas (1991) argue that DW cannot be used to predict CLP when 50% to 75% or more of the variability in models describing DW and CLP's relationship is unexplained. Unexplained variability in the range of 50% to 75% corresponds to R-values ranging from 0,7 ($R^2=0,5$) to 0,5 ($R^2=0,25$). This perspective stands in stark contrast to Cohen (1988); Cohen (1992) work stating that R-values above 0,5 shows a large effect size and 0,3 a medium effect size. In addition, previous research (Gonzalez et al. 2008; Liu et al. 2011) has used R-values values on 0,5 and 0,318 as acceptable limits for regression analysis made with similar purposes. Based on Cohen (1988); Cohen (1992); Gonzalez et al. (2008); Liu et al. (2011) and the results of this research the authors disagree with Thomas's (1991) argument that DW cannot predict CLP as long as R-values are significant.

One must though be careful when using indirect measurement such as DW for CLP. Because even though $R^2=0.09$ in this research is chosen as the lower limit for any acceptable relationship and that the chosen linear function, to show the economic implications, has an $R^2=0.198$, an R^2 value of 0.198 explain only 19.8% of the changes in the dependent variable (CLP). This means that 80,2% of the changes in CLP is possibly caused by other factors than DW. Thus, DW can be used as a trustworthy indicator and predictor of CLP but not as a replacement for unit rate productivity. Based on the latter and the worrying introduction in Thomas

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

(1991) the authors of this research must emphasize that WS data cannot be used as an argument in hearings and arbitrations aiming at pinpointing responsibility for productivity losses, loss of labor time etc.

This research does, however, find that the identified relationship, and potentials are so significant that both policy makers and industry leaders cannot ignore it.

The unexplained three quarters

The four linear regression models' predictive capabilities range from 13.5% to 23.8 %, meaning over 75% of the change in NA CLP is explained by factors other than DW. This makes sense because this research regression model looks only at one factor, namely DW. The only reason for not exploring how other categories (and thereby factors) as, for example, the category of preparation was because the data was not available. One thing to remember when exploring advanced models that potentially could explain more of the change in CLP is the actual value of this. Because having a complicated model made up of multiple categories of, for example, talking, preparation etc. might explain larger parts of the change in the dependent variable (CLP), but the actual applicability can be challenging. This is because a complicated model shows complicated interrelations between factors that make it hard to know where to focus if pursuing the optimization of CLP. Finally, when using correlation analysis to establish statistically significant relationships the matter of causality is an important topic. The correlation between DW and CLP is in this research established on three different levels: 1) the activity, 2) project and 3) national level. Having established statistically significant correlations on three different levels points towards a causal relationship and not random correlation.

Construction price index

Finally, can we even trust historical construction GDP data. Inaccurate price indexes for the construction industry have previously been discussed as being one of the main reasons for the construction industries reported decline, stagnation, and lack of development in CLP (Allen 1985; Allmon et al. 2000; Sveikauskas et al. 2016; Teicholz et al. 2001). Despite the reported challenges of measuring construction GDP at national level and, thereby CLP, the OECD, APO (Asian Productivity Organization), McKinsey and Company, World Economic Forum etc. still report CLP on the national level for policy makers to make decisions. This research recognizes the challenge, but since no better source existed, the national databases were used.

Conclusion

Labor productivity in construction has fallen behind other industries. As reported widely, it has been declining continuously for decades, at least in most parts of the western world. To change this negative trend, the construction industry needs to know where to focus.

It was found that craftsmen efficiency is a crucial factor in changing the trend of stagnation and decline in construction labor productivity. The importance of craftsmen efficiency was found by comparing four decades of published direct work rates measured on activity and project levels, with construction labor productivity data measured on a national level.

The comparison showed that if all construction crafts in North America added just 36 seconds of additional direct work time to each working hour in 2010, 5.4 billion USD (2012 value) would be added to the yearly construction GDP.

Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>

The findings have implications for leaders and policy makers in the construction industry because the industry potential of focusing on efficiency has been quantified. The result is based on data from North America but looking towards other economies as Europe and Scandinavia, similar potentials probably exist.

Data Availability Statement

Data generated or analyzed during the study are available from the corresponding author by request. Information about the Journal's data-sharing policy can be found here: [https://ascelibrary.org/doi/10.1061/\(ASCE\)CO.1943-7862.0001263](https://ascelibrary.org/doi/10.1061/(ASCE)CO.1943-7862.0001263)

Acknowledgment

This research is part of the REVALUE research project, which focuses on the refurbishment of social housing buildings. The study was sponsored by the Innovation Fund Denmark. The authors are responsible for the content of this publication.

References

- Abdel-Wahab, M., and Vogl, B. (2011). "Trends of productivity growth in the construction industry across Europe, US and Japan." *J. Constr. Manage. Econ.* 29 (6): 635-644. <https://doi.org/10.1080/01446193.2011.573568>.
- Adrian, J. J. (2004). *Construction Productivity and Improvement*. USA: Stipes Publishing L.L.C.
- Agbulos, A., and AbouRizk, S. M. "An application of lean concepts and simulation for drainage operations maintenance crews." In *Proc., 35th conf. on Winter simulation: driving innovation*. Winter Simulation Conference.
- Al-Ghamdi, M. A. M. (1995). "Evaluation of work sampling as an indicator of construction labor productivity." MSc Thesis, Faculty of the college of graduate studies, King Fahd University of Petroleum and Minerals.
- Alarcón, L. F. "Modeling waste and performance in construction." In *Proc., First Annual Conf. of the Int. Group for Lean Construction*.
- Alinaitwe, H., Mwakali, J., and Hansson, B. "Efficiency of craftsmen on building sites—studies in Uganda." In *Proc., The Int. Conf. on Advances in Engineering and Technology*. Elsevier.
- Allen, S. G. (1985). "Why construction industry productivity is declining." NBER Working Paper 1555, National Bureau of Economic Research, Cambridge, MA, USA.
- Allmon, E., Haas, C. T., Borcharding, J. D., and Goodrum, P. M. (2000). "US construction labor productivity trends, 1970–1998." *J. Constr. Eng. Manage.* 126 (2): 97-104. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2000\)126:2\(97\)](https://doi.org/10.1061/(ASCE)0733-9364(2000)126:2(97)).
- Arditi, D., and Mochtar, K. (2000). "Trends in productivity improvement in the US construction industry." *J. Constr. Manage. Econ.* 18 (1): 15-27. <https://doi.org/10.1080/014461900370915>.
- Ballard, G. (2000). "The Last Planner System of Production Control." PhD, School of Civil Engineering, University of Birmingham.
- Baxendale, A. "Measuring site productivity by work sampling." In *Proc., CIB W-65 The organisation and management of construction - 5th international symposium*. Chartered Institute of Building.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>
- BEA-A. (2019). "Table 5.4.4. Price Indexes for Private Fixed Investment in Structures by Type." *US Bureau of Economic Analysis*. (July 19, 2019). <https://apps.bea.gov/iTable/iTable.cfm?reqid=19&step=2#reqid=19&step=2&isuri=1&1921=survey>.
- Björkman, L., Josephson, P.-E., and Kling, R. (2010). "*Arbetstidens användning vid VVS-montage - en fråga om struktur och ledarskap [The use of working hours in plumbing installation - A matter of structure and leadership]*." Svenska Byggbranschens Utvecklingsfond [The Swedish construction development fund] and VVS-företagen [association of plumbing companies].
- BLS. (2019). "Current Employment Statistics - CES (National)." *US Bureau of Labor Statistics*. (July 19, 2019). <https://www.bls.gov/ces/data/home.htm>.
- Buchan, R., Fleming, F., and Kelly, J. R. (1991). *Estimating for builders and quantity surveyors*. London, UK: Butterworth- Heinemann.
- Caldas, C. H., Kim, J.-Y., Haas, C. T., Goodrum, P. M., and Zhang, D. (2015). "Method to Assess the Level of Implementation of Productivity Practices on Industrial Projects." *J. Constr. Eng. Manage.* 141 (1): 04014061. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000919](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000919).
- CB-A. (2019). "Construction Spending 1993-2018 - Historical Put in Place - Annual." *US Census Bureau*. (18 July, 2019). https://www.census.gov/construction/c30/historical_data.html.
- CB-B. (2019). "Construction Spending 1964-2002 - Historical C30 Value of Construction Put in Place Data - Annual Value of Construction Put in Place in Millions of Dollars." *US Census Bureau*. (July 18, 2019). <https://www.census.gov/construction/c30/oldtc.html>.
- Chan, D. W. M., and Kumaraswamy, M. M. (1995). "A study of the factors affecting construction durations in Hong Kong." *J. Constr. Manage. Econ.* 13 (4): 319-333. <https://doi.org/10.1080/01446199500000037>.
- Chang, S., Yi, J.-S., and Son, J. (2015). "The productivity improvement for steel framing work efficiency by work sampling and 5-minute rating technique." *J. Constr. Eng. Project Manage.* 5 (1): 40-46. <https://doi.org/10.6106/JCEPM.2015.5.1.040>.
- Chitla, V. R., and Abdelhamid, T. S. "Comparing Process Improvement Initiatives Based on Percent Plan Complete and Labour Utilization Factors." In *Proc., 11th Annual Conf. of the Int. Group for Lean Construction*. International Group for Lean Construction.
- Choy, E., and Ruwanpura, J. Y. (2006). "Predicting construction productivity using situation-based simulation models." *Canadian J. of Civil Eng.* 33 (12): 1585-1600. <https://doi.org/10.1139/106-088>.
- Christian, J., and Hachey, D. (1995). "Effects of delay times on production rates in construction." *J. Constr. Eng. Manage.* 121 (1): 20-26. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1995\)121:1\(20\)](https://doi.org/10.1061/(ASCE)0733-9364(1995)121:1(20)).
- CII (2010). "*Guide to activity analysis*." Construction Industry Institute (CII), University of Texas, TX.
- Cohen, J. (1988). *Statistical power analysis for the behavioral sciences*. US: Lawrence Erlbaum Associates, Publishers.
- Cohen, J. (1992). "A power primer." *Psychological bulletin*. 112 (1): 155-159.
- Cramer, D. (2003). *Fundamental statistics for social research: step-by-step calculations and computer techniques using SPSS for Windows*. London, UK: Routledge.
- Cramer, D., and Howitt, D. L. (2004). *The Sage dictionary of statistics: a practical resource for students in the social sciences*. London, UK: Sage Publications Ltd.
- Da Silva, S. F. P. (2006). "Developing planning best practices to improve construction productivity." MSc Thesis, Department of Civil Engineering, University of Calgary.
- DCAA (2012). "*Defence Contract Audit Manual*." Defence Contract Audit Agency (DCAA).
- Doane, D. P., and Seward, L. E. (2011). "Measuring skewness: A forgotten statistic?" *J. Statistics Education*. 19 (2): 1-18. <https://doi.org/10.1080/10691898.2011.11889611>.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. [http://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001887](http://doi.org/10.1061/(ASCE)CO.1943-7862.0001887)
- Dozzi, S. P., and AbouRizk, S. M. (1993). *Productivity in construction*. Ottawa, Ontario, Canada: Institute for Research in Construction - National Research Council.
- Enshassi, A., Al-Halaq, K. A., and Abu Mustafa, Z. (2011). "Labor productivity measurement in building projects." *The Islamic University Journal*. 19 <http://hdl.handle.net/20.500.12358/26491>.
- Field, A. (2018). *Discovering statistics using IBM SPSS statistics*. Sage Publications Ltd.
- Fischer, M., Khanzode, A., Reed, D., and Ashcraft, H. W. (2017). *Integrating project delivery*. USA: John Wiley & Sons.
- Forsberg, A., and Saukkoriipi, L. (2007). "Measurement of Waste and Productivity in Relation to Lean Thinking." In *Proc., 15th Annual Conference of the International Group for Lean Construction*. International Group for Lean Construction.
- Forsythe, P. (2018). "Extending and operationalizing construction productivity measurement on building projects." *J. Constr. Manage. Econ.* 36 (12): 683-699. <https://doi.org/10.1080/01446193.2018.1480834>.
- Géron, A. (2017). *Hands-on machine learning with Scikit-Learn and TensorFlow: concepts, tools, and techniques to build intelligent systems*. California, USA: O'Reilly Media Inc.
- Gilleard, J. D. (1992). "The creation and use of labor productivity standards among specialist subcontractors in the construction industry." *J. Cost Eng.* 34 (4): 11-16.
- Gong, J., Borcherdig, J. D., and Caldas, C. H. (2011). "Effectiveness of craft time utilization in construction projects." *J. Constr. Manage. Econ.* 29 (7): 737-751. <https://doi.org/10.1080/01446193.2011.595013>.
- Gonzalez, V., Alarcon, L. F., and Mundaca, F. (2008). "Investigating the relationship between planning reliability and project performance." *Production Planning & Control*. 19 (5): 461-474. <https://doi.org/10.1080/09537280802059023>.
- Goodfellow, I., Bengio, Y., and Courville, A. (2016). *Deep learning*. USA: MIT press.
- Gouett, M. C. (2010). "Activity analysis for continuous productivity improvement in construction." MSc Thesis, University of Waterloo.
- Gouett, M. C., Haas, C. T., Goodrum, P. M., and Caldas, C. H. (2011). "Activity Analysis for Direct-Work Rate Improvement in Construction." *J. Constr. Eng. Manage.* 137 (12): 1117-1124. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000375](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000375).
- Hajikazemi, S., Andersen, B., and Langlo, J. A. (2017). "Analyzing electrical installation labor productivity through work sampling." *Int. J. Prod. and Performance Manage.* 66 (4): 539-553. <https://doi.org/10.1108/IJPPM-06-2016-0122>.
- Handa, V., Thomas, H., and Horner, R. "International Collaborative field study of masonry productivity." In *Proc., Int. Symp. on Value in Building Economics and Construction Management*.
- Handa, V. K., and Abdalla, O. (1989). "Forecasting productivity by work sampling." *J. Constr. Manage. Econ.* 7 (1): 19-28. <https://doi.org/10.1080/01446198900000003>.
- Harmon, K., and Cole, B. (2006). "Loss of productivity studies – Current uses and misuses." *Constr. Briefings*. 8 (1): 1-19.
- Harrison, P. (2007). "Can measurement error explain the weakness of productivity growth in the Canadian construction industry?" Research Report No. 2007-01, Centre for the Study of Living Standards.
- Heinz, K. G. R. (1984). "Performance measures by means of activity sampling." *Transactions of the American Association of Cost Engineers*. 4: 1-8.
- Hewage, K. N., and Ruwanpura, J. Y. (2006). "Carpentry workers issues and efficiencies related to construction productivity in commercial construction projects in Alberta." *Canadian J. of Civil Eng.* 33 (8): 1075-1089. <https://doi.org/10.1139/l06-050>.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>
- Horner, M., and Duff, R. (2001). *More for less: a contractor's guide to improving productivity in construction*. London, UK: CIRIA.
- Horner, R., Talhouni, B., and Whitehead, R. "Measurement of factors affecting labour productivity on construction sites." In *Proc., Managing Construction World Wide, Volume II: "Productivity and Human Factors in Construction"*. E. and F.N. SPON.
- Hwang, B.-G., Krishnankutty, P., Zhu, L., Caldas, C. H., Shounak, A., and Mulva, S. (2018). "Improving Labour Productivity in Process Construction Maintenance and Shutdown/Turnaround Projects." *Int. J. of Constr. Manage.*: 1-15. <https://doi.org/10.1080/15623599.2018.1492664>.
- Jenkins, J. L., and Orth, D. L. (2004). "Mechanical and general construction productivity results." *J. Cost Eng.* 46 (3): 33-36.
- Jenkins, J. L., and Orth, D. L. (2004). "Productivity improvement through work sampling." *J. Cost Eng.* 46 (3): 27-32.
- Jensen, A. P. H., and Martiny, C. E. J. (2016). "Leanværktøjer ved ledningsarbejder [Lean tools applied to pipework]." BSc Thesis, DTU Management Engineering, Denmark's Technical University.
- Josephson, P. E., and Björkman, L. (2013). "Why do work sampling studies in construction? The case of plumbing work in Scandinavia." *J. Eng. Constr. Archit. Manage.* 20 (6): 589-603. <https://doi.org/10.1108/ECAM-12-2011-0108>.
- Kalsaas, B. T. (2010). "Work-time waste in construction." In *Proc., 20th Annual Conference of the International Group for Lean Construction*. International Group for Lean Construction.
- Kalsaas, B. T., Gundersen, M., and Berge, T. O. "To Measure Workflow and Waste. A Concept for Continuous Improvement." In *Proc., 22nd Annual Conf. of the Int. Group for Lean Construction*. International Group for Lean Construction.
- Kaming, P. F., Olomolaiye, P. O., Holt, G. D., and Harris, F. C. (1997). "Factors influencing craftsmen's productivity in Indonesia." *Int. J. Project Manage.* 15 (1): 21-30. [https://doi.org/10.1016/S0263-7863\(96\)00019-1](https://doi.org/10.1016/S0263-7863(96)00019-1).
- Kenley, R., and Seppänen, O. (2010). *Location-Based Management for Construction - Planning, scheduling and control*. UK: Spoon Press.
- Kisi, K. P. (2015). "Estimation of optimal productivity in labor-intensive construction operations." PhD Thesis, University of Nebraska-Lincoln.
- Kumar, Y., Kumar, G. H., Mynemi, S. B., and Charan, C. S. (2014). "Productivity Analysis of Small Construction Projects in India." *Asian journal of applied sciences.* 7 (4): 262-267. <https://10.3923/ajaps.2014.262.267>.
- Laufer, A. (1980). "Assessment of financial incentive programs for the construction labour force: a delphi analysis." PhD Thesis, University of Texas.
- Laufer, A., and Jenkins, G. D. (1982). "Motivating construction workers." *J. Constr. Division.* 108 (4): 531-545.
- Lema, N., and Price, A. (1996). "Construction process performance variability: Focus on labour productivity." *Building Research and Information.* 24 (6): 339-350. <https://doi.org/10.1080/09613219608727554>.
- Liou, F.-S., and Borchering, J. D. (1986). "Work sampling can predict unit rate productivity." *J. Constr. Eng. Manage.* 112 (1): 90-103. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1986\)112:1\(90\)](https://doi.org/10.1061/(ASCE)0733-9364(1986)112:1(90)).
- Liu, M., Ballard, G., and Ibbs, W. (2011). "Work Flow Variation and Labor Productivity: Case Study." *J. Manage. Eng.* 27 (4): 236-242. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000056](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000056).
- Logcher, R. D., and Collins, W. W. (1978). "Management impacts on labor productivity." *J. Constr. Division.* 104 (4): 447-461.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>
- Mani, N. (2015). "A framework for estimating labor productivity frontiers." PhD Thesis, University of Nebraska.
- MPSC (2015). "*The construction productivity imperative*." McKinsey Productivity Sciences Center (MPSC).
- Muralidharan, S., Krishnankutty, P., Hwang, B.-G., Caldas, C., and Mulva, S. "Enhancing Labour Productivity in Petrochemical Construction and Maintenance Projects." In *Proc., 26th Annual Conf. of the Int. Group for Lean Construction*. International Group for Lean Construction.
- Maarof, A., and Easeph, S. (2017). "Construction Labour Productivity, Botrygg Case Studies." MSc Thesis, Department of Architecture and Civil Engineering, Chalmers University of Technology.
- Nasir, H., Ahmed, H., Haas, C., and Goodrum, P. M. (2014). "An analysis of construction productivity differences between Canada and the United States." *J. Constr. Manage. Econ.* 32 (6): 595-607. <https://doi.org/10.1080/01446193.2013.848995>.
- Nasir, H., Haas, C. T., Caldas, C. H., and Goodrum, P. M. (2016). "An Integrated Productivity-Practices Implementation Index for Planning the Execution of Infrastructure Projects." *J. of Infrastructure Systems*. 22 (2): 04015022. doi:10.1061/(ASCE)IS.1943-555X.0000275.
- Neve, H., Wandah, S., and Lerche, J. (2019). "Feedback Loop: The missing link in activity analysis." In *Proc., The 10th International Conference on Engineering, Project, and Production Management*. Springer.
- Neve, H., and Wandahl, S. (2018a). "Towards identifying Making-Do as lead Waste in Refurbishment projects." In *Proc., 26th Annual Conf. of the Int. Group for Lean Construction*. International Group for Lean Construction.
- Nielsen, A. C. S., and Kristensen, E. L. (2002). "Plan Byg - Effektivisering af byggeprocessen visualiseret ved spillet Plan Byg [Plan Build - Optimising the construction process by visualisation in the game Plan Build]." MSc Thesis, Department of Production, Aalborg University.
- Noor, I. (1998). "Measuring construction labor productivity by daily visits." *AACE International Transactions*: 1-6.
- OECD-A. (2019). "Purchasing Power Parities (PPP)." *OECD*. (July 18, 2019). <https://data.oecd.org/conversion/purchasing-power-parities-ppp.htm>.
- Oglesby, C. H., Parker, H. W., and Howell, G. A. (1989). *Productivity improvement in construction*. USA: McGraw-Hill College.
- Olomolaiye, P., Jayawardane, A., and Harris, F. (1998). *Construction productivity management*. UK: Longman.
- Olomolaiye, P. O. (1990). "An evaluation of the relationships between bricklayers' motivation and productivity." *J. Constr. Manage. Econ.* 8 (3): 301-313. <https://doi.org/10.1080/014461990000000025>.
- Olomolaiye, P. O., Wahab, K. A., and Price, A. D. F. (1987). "Problems influencing craftsmen's productivity in Nigeria." *Building and Environment*. 22 (4): 317-323. [https://doi.org/10.1016/0360-1323\(87\)90024-2](https://doi.org/10.1016/0360-1323(87)90024-2).
- Parker, N., Lema, N., and Mlingwa, G. "An analysis of labour productivity in Tanzania." In *Proc., 5th CIB W65 Int. Symp. on the Organisation and Management of Construction: Managing Construction Worldwide*. E. & F. N. Spon.
- Peer, S. (1986). "An improved systematic activity sampling technique for work study." *J. Constr. Manage. Econ.* 4 (2): 151-159. <https://doi.org/10.1080/014461986000000012>.
- Picard, H. E. "Construction Process Measurement and Improvement." In *Proc., 10th Annual Conf. of the Int. Group for Lean Construction*. International Group for Lean Construction.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>
- Pradeepkumar, C., and Loganathan, S. (2015). "A study on minimization of construction waste through work sampling." *Int. J. Science and Eng. Research*. 3 (4): 5687-5691.
- Richardson, W. J. (1976). *Cost improvement, work sampling, and short interval scheduling*. USA: Reston.
- Rogge, D. F., and Tucker, R. L. (1982). "Foreman-delay surveys: Work sampling and output." *J. Constr. Division*. 108 (4): 592-604.
- Salim, M., and Bernold, L. E. (1994). "Effects of design-integrated process planning on productivity in rebar placement." *J. Constr. Eng. Manage.* 120 (4): 720-738. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1994\)120:4\(720\)](https://doi.org/10.1061/(ASCE)0733-9364(1994)120:4(720)).
- SC-A. (2019). "Table 36-10-0434-01, Gross domestic product (GDP) at basic prices, by industry, monthly (x 1,000,000)." *Statistics Canada*. (July 18, 2019). <https://www150.statcan.gc.ca/t1/tb11/en/tv.action?pid=3610043401>.
- SC-B. (2019). "Table 36-10-0303-01, Labour productivity and related variables, by industry according to the Canadian System of National Accounts (x 1,000,000)." *Statistics Canada*. (July 18, 2019). <https://www150.statcan.gc.ca/t1/tb11/en/cv.action?pid=3610030301>.
- SC-C. (2019). "Table 36-10-0480-01, Labour productivity and related measures by business sector industry and by non-commercial activity consistent with the industry accounts." *Statistics Canada*. (July 18, 2019). <https://www150.statcan.gc.ca/t1/tb11/en/cv.action?pid=3610048001>.
- SC-D. (2019). "Table 36-10-0303-01, Labour productivity and related variables, by industry according to the Canadian System of National Accounts (x 1,000,000)." *Statistics Canada*. (July 18, 2019). <https://www150.statcan.gc.ca/t1/tb11/en/cv.action?pid=3610030301>.
- SC. (2019). *Statistics Canada*. (July 18, 2019). <https://www.statcan.gc.ca/eng/start>.
- Serpell, A., Venturi, A., and Contreras, J. "Characterization of waste in building construction projects." In *Proc., 3rd workshop on Lean Construction*.
- Shahtaheri, M. (2012). "Setting Target Rates for Construction Activity Analysis Categories." MSc Thesis, University of Waterloo.
- Shahtaheri, M., Nasir, H., and Haas, C. T. (2015). "Setting baseline rates for on-site work categories in the construction industry." *J. Constr. Eng. Manage.* 141 (5): 04014097. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000959](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000959).
- Shehata, M. E., and El-Gohary, K. M. (2011). "Towards improving construction labor productivity and projects' performance." *Alexandria Engineering Journal*. 50 (4): 321-330. <https://doi.org/10.1016/j.aej.2012.02.001>.
- Sheikh, N. A. (2016). "Benchmarking the labor productivity: An activity analysis on semi high rise building projects in Pakistan." MSc Thesis, Department of Construction Engineering and Management, National University of Sciences and Technology.
- Sheikh, N. A., Ullah, F., Ayub, B., and Thaheem, M. J. (2017). "Labor Productivity Assessment Using Activity Analysis on Semi High-Rise Building Projects in Pakistan." *Engineering Journal*. 21 (4): 273-286. <https://doi.org/10.4186/ej.2017.21.4.273>.
- Siriwardana, C. S., Titov, R., and Ruwanpura, J. "A study to investigate the relationship between work sampling categories and productivity for concrete slab formwork." In *Proc., 8th Int. Conf. on Structural Engineering and Construction Management*.
- Skovbogaard, J. (2017). "Creating a Baseline of Productivity in the Refurbishment Sector and Identifying Potential Improvements using Lean Tools." MSc Thesis, Department of Engineering, Aarhus University.
- Stathakis, N. (1988). "Productivity in construction: An issue of analysis and measurement." MSc Thesis, Massachusetts Institute of Technology.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>
- Stevens, A. "Housebuilding productivity in the UK—results of case studies." In *Proc., 5th CIB W65 Int. Symp. on the Organisation and Management of Construction: Managing Construction Worldwide*.
- Stevenson, W. J. (2011). *Operations management*. USA: McGraw-Hill/Irwin.
- Strandberg, J., and Josephson, P.-E. "What do construction workers do? Direct observations in housing projects." In *Proc., 11th Joint CIB International Symposium Combining Forces, Advancing Facilities management and Construction through Innovation*. VTT – Technical Research Centre of Finland (www.vtt.fi), and
- RIL – Association of Finnish Civil Engineers (www.ril.fi).
- Sveikauskas, L., Rowe, S., Mildenerger, J., Price, J., and Young, A. (2016). "Productivity growth in construction." *J. Constr. Eng. Manage.* 142 (10): 04016045. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001138](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001138).
- Teicholz, P., Goodrum, P. M., and Haas, C. T. (2001). "US construction labor productivity trends, 1970–1998." *J. Constr. Eng. Manage.* 127 (5): 427-429. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2001\)127:5\(427\)](https://doi.org/10.1061/(ASCE)0733-9364(2001)127:5(427)).
- Teicholz, P. M. (2013). "Labor-productivity declines in the construction industry: causes and remedies (a second look)." *AECbytes Viewpoint*. (January, 2020).
- Terp, B. E., Christiansen, N. M., and Lindegaard, I. M. (1987). *Metode Styring - Produktionsteknik [Method Management - Production Technology]*. Copenhagen, Denmark: Erhversskolernes Forlag.
- Thomas, H. R. (1991). "Labor productivity and work sampling: The bottom line." *J. Constr. Eng. Manage.* 117 (3): 423-444. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1991\)117:3\(423\)](https://doi.org/10.1061/(ASCE)0733-9364(1991)117:3(423)).
- Thomas, H. R., and Daily, J. (1983). "Crew performance measurement via activity sampling." *J. Constr. Eng. Manage.* 109 (3): 309-320. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1983\)109:3\(309\)](https://doi.org/10.1061/(ASCE)0733-9364(1983)109:3(309)).
- Thomas, H. R., Guevara, J. M., and Gustenhoven, C. T. (1984). "Improving productivity estimates by work sampling." *J. Constr. Eng. Manage.* 110 (2): 178-188. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1984\)110:2\(178\)](https://doi.org/10.1061/(ASCE)0733-9364(1984)110:2(178)).
- Thomas, H. R., and Holland, M. P. (1980). "Work sampling programs: Comparative analysis." *J. Constr. Division*. 106 (4): 519-534.
- Thomas, H. R., Holland, M. P., and Gustenhoven, C. T. (1982). "Games People Play with Work Sampling." *J. Constr. Division*. 108 (1): 13-22.
- Thomas, H. R., Maloney, W. F., Horner, R. M. W., Smith, G. R., Handa, V. K., and Sanders, S. R. (1990). "Modeling construction labor productivity." *J. Constr. Eng. Manage.* 116 (4): 705-726. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1990\)116:4\(705\)](https://doi.org/10.1061/(ASCE)0733-9364(1990)116:4(705)).
- Thomas, H. R., and Mathews, C. T. (1986). "An analysis of the methods for measuring construction productivity." Source Document Number 13, Construction Industry Institute (CII), University of Texas, TX.
- Thomas Jr, H. R. (1981). "Can work sampling lower construction costs." *J. Constr. Division*. 107 (2): 263-278.
- Thune-Holm, E., and Johansen, K. (2006). "Produktivitetmålinger i Skanska [Productivity Measurement in Skanska]." Skanska.
- Tsehayae, A. A., and Fayek, A. R. "A research framework for work sampling and its application in developing comparative direct and support activity proportions for different trades." In *Proc., Construction Research Congress 2012: Construction Challenges in a Flat World*. ASCE.
- Tsehayae, A. A., and Fayek, A. R. (2016). "System model for analysing construction labour productivity." *J. Constr. Innovation*. 16 (2): 203-228. <https://doi.org/10.1108/CI-07-2015-0040>.

- Neve, H. H.; Wandahl, S.; Lindhard, S.; Teizer J., Lerche, J. 2020, "Determining the Relationship between Direct Work and Construction Labor Productivity in North America: Four Decades of Insights", *Journal of Construction Engineering and Management*, vol. 146, no. 9, pp. 04020110. <http://doi.org/10.1061/%28ASCE%29CO.1943-7862.0001887>
- Wandahl, S., and Skovbogaard, J. (2017). "Towards Improving Productivity on Refurbishment Projects." In *Proc., 33rd Annual ARCOM Conference.* . Association of Researchers in Construction Management (ARCOM).
- WEF, and BCG (2016). "*Shaping the Future of Construction: A Breakthrough in Mindset and Technology.*" World Economic Forum (WEF) and Boston Consulting Group (BCG).
- Winch, G., and Carr, B. (2001). "Benchmarking on-site productivity in France and the UK: a CALIBRE approach." *J. Constr. Manage. Econ.* 19 (6): 577-590. <https://doi.org/10.1080/01446190110062465>.